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ABSTRACT  
 

 

Project management is critical to the success of every organization including the mining 

industry. PMIZ  research indicates that 74% of all projects hit roadblocks, are over budget or 

are late. 28% of these projects fail altogether. Project managers face constant pressure to cut 

costs, implement projects quickly, and deliver high quality.  Without thoughtful planning, 

execution and monitoring of efforts, organizations will lose business to those that effectively 

manage their projects. Project management isn‟t just for construction engineers and military 

logistics experts anymore. Today, in addition to the regular duties of your job, you are often 

expected to take on extra assignments - and to get that additional job done well, done under 

budget, and done on time. 

 

Project Management is one of the world's most in-demand skill sets and is one of the fastest 

growing professional disciplines globally. Project Management is used by large corporations, 

governments, and smaller organizations to standardize and reduce the tasks necessary to 

complete a project in the most effective and efficient manner.  

 

This  Presentation by Mr. Banda will focus on the Critical Success factors that Project 

Managers in the Mining Industry must  attend to in order to minimize failure of Mining 

Projects in Zimbabwe. Formal project management is critical in the drive to revitalizing the 

mining sector in Zimbabwe leading improved  initiatives that result in measurable growth in 

return on investment, economic value added, sales growth, customer satisfaction and 

retention, market share, time to market, employee satisfaction, and employee motivation. 
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Introduction 
The greatest challenge for all businesses globally is to balance Business as Usual and 

Business Change. If there was a choice, most Executives would opt for taking care of 

business as usual only and forget about Business Change.  Why? Change management is a 

challenge and naturally a risk territory that  managers dread.  Unfortunately the environment 

is dynamic and requires people and businesses to shift survival strategies from time to time 

via change management. Fortunately there is a SMART tool that all results oriented Business 

Executives cannot ignore if they are to successfully manage Business Change mostly so in 

the high risk Mining Business Sector. This is the tool of  Project Management. One in every 3 

Mining Projects in Zimbabwe suffers overrun that may lead to abandonment. Why? Poor 

blend of the critical success factors that are required to ensure completion of the projects.  

What is required to revive Ziscosteel, BNC and  Shabanie?  Why is Zimplats, Mimosa or 

Atlas Copco seemingly doing well? Answer: Good Project Management -for both questions. 
 

 
Presentation Objectives 
 
This paper  aims to  share with SAIMM members the  critical success factors required to 

successfully navigate mining  projects  within the conference theme of revitalizing mining in 

Zimbabwe. Dozens of  literature has been published globally about causes of project failure 

but the following top 5 seem to emerge as the popular Critical Success Factors to any project. 

 Project Planning 

 Stakeholder Buy-in 

 Executive Support 

 Formal Standards 

 Controlled Scope, Cost and Time 

 

 

PROJECT  PLANNING 

 

“Without a plan, everything is a deviation…..,” says English business strategist Thomas 

Blackburn. While planning is a primary function of management which involves deciding in 

advance the future course of action, project planning sharply differs from other types of 

planning. Project planning will involve identifying and documenting scope, tasks, schedule, 

risks, quality and staffing needs. During the planning process the sequence and the logical 

inter-relationships between the various activities may be established.  The project plan 

represents the basic tool for successfully executing a project. It forms the basis for all 

management efforts associated with the project. The project manager (and his team) is 

responsible for bringing out the project plan, which should be accurate and complete as 

far as possible without being several volumes in length. It is a document that allows the 

project manager to manage the details, and not be managed by the details. The  common 

error is that  most project sponsors impose a project plan on a project manager who was not 

involved in the planning process and demand results from the document. 

 

 

 

 

 

 



PMIZ Presentation @ SAIMM Zimbabwe Branch Conference Bulawayo 19/07/11 Page 4 
 

STAKEHOLDER BUY-IN 

 

Project stakeholders are people who are outside the project manager's scope of control and 

have a direct or indirect interest in the project. These people are critical in achieving project 

success. If a project manager cannot gain effective buy-in and support from these people, 

then activities such as defining scope and objectives, identifying and managing risk, benefits 

analysis and realization, quality requirements definition and change control are effectively 

compromised.  

Without consensus among stakeholders as to the scope, objectives and quality requirements 

of the project, the project manager cannot effectively manage the project. At best, the project 

manager may be able to deliver a product that does not meet the needs of the majority of his 

or her stakeholders and does not add value. At worst, the project will simply remain in an 

"out of control" state with constant changes in scope and objectives until it is terminated or 

the team leaves in frustration.  In every one of the 20 major failed projects, lack of effective 

project planning and stakeholder buy-in was common.  

 

 Surveys by Deloittes and Touche [1995] on the high failure rate of business process 

reengineering projects report that lack of senior management commitment as a major factor 

in the failures. The contemporary role of project sponsors and steering committee members 

goes far beyond the traditional passive roles of project approval and review. It is critical that 

senior business executives who have sponsored a project must be actively involved.  As one 

project manager recently put it "To manage a project without an effective executive sponsor 

is to visit hell on Earth".  

 

 FORMAL PROJECT MANAGEMENT METHODOLOGY 

 

A formal project management process is crucial to the success of any project. This means 

that projects cannot run on trial and error. Project Managers must be trained and oriented to 

the formal project management methodologies, standards, tools and techniques that the 

sponsor wants them to apply to a particular project. 

 

The objective of a formal project management process is to provide a detailed plan and set of 

deliverables that can be easily tracked, controlled and measured and reported on to assure the 

proposed solution is delivered on time and within budget while meeting the strictest quality 

standards.  The Project Management Institute‟s „Project Management Body of Knowledge‟ 

(PMBOK) is probably the world‟s most popular methodology applied by most Project 

Managers as a formal tool for managing projects. The PMBOK methodology is outlined in 

PMI‟s generic 216 page handbook titled, “A Guide to the Project Management Body of 

Knowledge 4
th

 Edition, which segments the Project Management responsibilities into nine 

knowledge areas of project risk management, cost management, scope management, time 

management, quality management, and procurement, human resources, communications and 

integration management. The PMBOK methodology is considered to be a simple process for 

managing projects which is also used by PMI ®as a benchmark for testing the competency of 

project managers for their certification such as the project management professional 

qualifications (PMP) 
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Besides the PMBOK methodology , the second most popular technique for managing projects 

is PRINCE2 of  the UK origin. PRINCE2 is a widely recognized de facto standard used 

mostly by UK government departments. PRINCE (PRojects In a Controlled Environments) 

is described as a structured method for effective project management for all types of projects, 

although the influence of the I.T. industry is very clear in the methodology. Other future 

article will be dedicated to elaborating the application of the PRINCE2 methodology.  

 

However knowledge of formal project management standards is not just for project 

managers. Team members need to know how to carry out their parts of the project and 

business executives need to understand how to support project management efforts in the 

organization. As a project manager how do you rate yourself or your project against these 

lessons? This paper appeared as a special article in the BUSINESS HERALD of 14  March 

2011. Critical success factor no.5 was not elaborated on this paper but can be 

downloaded from the PMIZ website, or requested by email. 

 
Peter Banda is the Secretary General & Chief Executive  of PMIZ  

Send your views & comments  via email; info@pmiz.org.zw  website link www.pmiz.org.zw  
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